

建設設備操業訓練施設整備計画

ACHIEVEMENTS

- UNIDOは2月1日に、ウガンダ建設交通省（MoWT）に地質調査の最終レポートを共有し、確認するよう依頼しました。
- UNIDOは2月1日に、技術委員会（TC）に関わる業務や責任の範囲を示す文書（TOR）をMoWTに共有し、確認と承認を求めました。MoWTの事務次官はTCの設置に合意し、TCの委員候補を、近々選出することを約束しました。
- MoWTとUNIDOは、MoWTに所属する全てのモーターグレーダーのトレーナーに連絡を取り、コマツ・モーターグレーダー「GD663A-2」のeラーニング・モジュール向けのトレーニングを準備しました。
- 2020年の年次レポートは、フィードバックを求めてプロジェクト・パートナーに共有されました。
- UNIDOはナカワ職業訓練所(NVTI)の代表と面談し、工業訓練理事会(DIT)へのカリキュラムの許認可プロセスの経験について情報を共有しました。



UNIDOはNVTとカリキュラムの許認可プロセスについて話し合いました ©UNIDO

PLANNED ACTIVITIES IN MARCH 2021

- 3月2日に、カンパラのヴィクトリア・エクイップメントにおいて、MoWTに所属する全てのモーターグレーダーのトレーナーを対象に、コマツ・モーターグレーダー「GD663A-2」の第一回目のeラーニングが行われます。この研修の目的は、トレーナーがeラーニングに親しむこと、またオペレーターを対象に実施する全国展開研修のためのフィードバックを得ることです。
- MoWTは、コマツ・モーターグレーダー「GD663A-2」を使用しているウガンダ国内の他の関係機関に対し、オペレーターのeラーニングへの参加の機会について案内します。この関係機関には、ウガンダ国家道路庁（UNRA）、カンパラ首都庁（KCCA）、国家企業協力（NEC、国営企業）が含まれます。
- MoWTが技術委員会(TC)の委員を選出した後、初の委員会が実施されます。
- 改訂・最終版2020年の年次報告書が全てのプロジェクトパートナーに共有されます。
- UNIDOは在リラのウガンダ・テクニカル・カレッジの代表者と面談し、同校で実施される高速道路建設プログラムについて学部と共に、本プロジェクトとの連携の可能性について話し合います。



2020年の年次報告書はステークホルダーに共有されました ©UNIDO

Table of Contents	
1. EXECUTIVE SUMMARY	1
2. INTRODUCTION	2
2.1. NATURE AND OBJECTIVE OF THIS DOCUMENT	2
2.2. PROJECT BACKGROUND	2
2.2.1. Country Background	2
2.2.2. Project Outline	4
2.2.3. Project Alignment with the NDPIF	4
2.3. PROJECT ORGANIZATIONAL STRUCTURE	6
3. SUMMARY OF THE PROJECT ACHIEVEMENTS FROM JANUARY 2020 - DECEMBER 2020	7
4. CURRENT STATE OF THE GOALS AND OBJECTIVES OF THE PROJECT	49
4.1. PROGRESS ON DUTY 1 - THE TRAINING CENTRE FOR ROAD CONSTRUCTION EQUIPMENT OPERATORS AND ITS ADMINISTRATION TRAINING	50
4.1.1. Construction	51
4.1.2. Equipment	53
4.3. PROGRESS ON DUTY 2 - MOWT INSTRUCTORS' TRAINING TO IMPROVE MANAGEMENT AND DELIVERABLES TRAINING FOR ROAD CONSTRUCTION EQUIPMENT OPERATORS AND MOWT/UNRA GOVERNMENT 'PRACTICE' TRAINING	55
4.3.1. Training Needs Assessment (TNA)	56
4.3.2. Training against the COVID-19 Pandemic	57
4.4. PROGRESS ON DUTY 3 - FEMALE AGENCIES AND WORKING WOMEN SUPPORT PROGRAMS IN THE SECTOR OF WORKS AND TRANSPORT ARE BEING INITIATED IN THE OPERATION OF ROAD CONSTRUCTION EQUIPMENT	58
4.5. PROGRESS ON DUTY 4 - CUTTING ISSUES	59
4.6. 'WOMEN PLAN FOR THE NEXT' INITIATIVE	61
5. ISSUES AND REMEDIES	61
6. ANNEXES	62
6.1. Logical Framework (L-OF) (PWA)	62
6.2. Management Framework (M-FW) (PWA)	66
6.3. Risk Register and Mitigation Matrix (RAMM)	67
6.4. Budget Form	68
6.5. Financial List	69
6.6. TOR/Work Plan of the Project	72

2020年の年次報告書はステークホルダーに共有されました ©UNIDO