

Project for Development of the Construction Equipment Operator Training Centre

ACHIEVEMENTS

- On December 1, the 4th Technical Committee (TC) meeting for METRAC was held to launch the engineering designs process together with the vendor, Arch Design Ltd. The TC provided the vendor with comments received by the Engineer-in-Chief and set the date for the next TC to review the master plan and preliminary designs.
- On December 14, the 5th Technical Committee (TC) meeting was held. The vendor presented a master plan for the project site as well as preliminary designs for the buildings. The TC lauded the initial presentation and provided comments for the next steps.
- UNIDO shared training reports for the health & safety trainings in Kampala (3.11.), Bugembe (4.11.), Gulu (16.11.) and Mbarara (18.11.) with all project stakeholders.
- Additional theory training assignments were shared by the master trainer with the CMW Kampala group, and the eLearning part of the training was also continued.



Trainers from CMW Kampala handed in their theory assignments to UNIDO © UNIDO



The master plan was presented at the 4th TC meeting © UNIDO

PLANNED ACTIVITIES IN JANUARY 2022

- UNIDO and MoWT will prepare the in-person training for the 50 MoWT trainers, which is set to take place for 12 weeks in total from the beginning of February until the end of April. At the end of the in-person training, all trainers will be assessed by DIT and if successful, certified as the first batch of “Trainer of Plant Operators” in Uganda.
- UNIDO, the Directorate of Industrial Training (DIT) and Victoria Equipment will host a workshop for the future assessors for the Assessment and Training Package (ATP) “Trainer of Plant Operators Level 4”. This workshop will allow the participants to become registered assessors with DIT and assess the 50 MoWT trainers at the end of their training.



Master plan and preliminary design report © Arch Design