






Project for Development of the Construction Equipment Operator Training Centre

ACHIEVEMENTS

- MoWT staff conducted a due diligence exercise at the training centre location in Luwero on June 30 to support the smooth completion of the land procurement. Plot 60 on Block 717 in Bulemezi County, Luwero District, has been marked for the project. MoWT expects the completion of the transfer of the land title in the name of MoWT by mid-July.
- UNIDO finalized the Terms of Reference (ToR) for the topographic survey. The Department of Roads & Bridges at MoWT reviewed and cleared the ToR. UNIDO launched the request for quotation (RfQ) for the topographic survey.
- UNIDO finalized the Terms of Reference (ToR) for the geotechnical report and transmitted the ToR to the Central Materials Laboratory at MoWT for review and clearance.
- UNIDO received over 150 applications for the Administrative and Financial Assistant position as well as over 60 applications for a Construction Equipment Master trainer, and started to shortlist the applicants.
- UNIDO conducted market research on road construction equipment simulators and ordered a first simulator from Komatsu/Immersive Technologies to support the training on the Komatsu WA250-5 wheel loader.
- The monthly reports of the project became available on the website of the UNIDO Investment and Technology Promotion Office (ITPO) Tokyo in English as well as Japanese.
- The project partners unanimously approved the PSC meeting minutes from May 13.

PLANNED ACTIVITIES IN JULY 2020

- o MoWT will finalize the land procurement.
- Subject to the above, UNIDO will sign a contract with a vendor for the topographic survey, as well as launch the RfQ for the geotechnical report. The selected vendor will undertake the topographic survey. A vendor for the geotechnical report will be selected.
- UNIDO will review applications and conduct interviews for the Administrative and Financial Assistant position as well as the Construction Equipment Master trainer.



The land title for the project in Luwero District © MoWT



Roads from highway to the project site improved © MoWT



MoWT conducting due diligence at the project site© MoWT



UNITED NATIONS INDUSTRIAL DEVELOPMENT ORGANIZATION UNIDO Headquarters: ViennaInternational Centre · P.O.Box300 · A-1400Vienna · Austria Tel.:(+43) 1 26026 0 www.unido.org

UNIDO Field Office Uganda: UN Office · 11 Yusuf Lule Road · Nakasero · P.O. Box 7184 · Kampala · Uganda Tel.: (+256) 784 493 923 E-mail: S.WINDBERGER@unido.org