

## Project for Development of the Construction Equipment Operator Training Centre

### ACHIEVEMENTS

- On March 4, the 2nd batch of 10 trainees from the MoWT Regional Mechanical Workshop (RMW) in Gulu, Northern Uganda, concluded their week of theory revisions at the RMW Gulu.
- From March 7 to March 18, the practical training of trainers for the 2nd batch from RMW Gulu took place at the METRAC project site in Luwero, concluding their training.
- On March 28, the training of trainers continued with the 3rd batch of 12 trainees from the MoWT Regional Mechanical Workshop (RMW) in Bugembe/Jinja, Eastern Uganda.
- On March 21, the engineering design consultant (Arch Design) presented the final master plan for the project site as well as final designs for the buildings to the MoWT top leadership and UNIDO. The PS lauded the initial presentation and approved that the MoWT-UNIDO Technical Committee may proceed with the detailed phasing of the buildings for subsequent construction.
- On March 24, the UNIDO team presented some key findings on the status of the road construction equipment to the Permanent Secretary of MoWT.
- On March 25, the MoWT top leadership as well as UNIDO representatives conducted a site visit in Luwero.



*Group picture of the 2nd batch from RMW Gulu at the project site in Luwero © UNIDO*



*Impressions from the training of trainers in Luwero © UNIDO*

### PLANNED ACTIVITIES IN APRIL 2022

- The training of trainers will continue and conclude for the 3rd batch (RMW Bugembe, Eastern Uganda), and thereafter start for the 4th and final batch (RMW Mbarara, Western Uganda).
- The practical assessment of the 1st and 2nd batches (CRMW Kampala and RMW Gulu) by the Directorate of Industrial training (DIT) will take place at the METRAC project site.
- The engineering design consultant (Arch Design Ltd) will finalize the detailed designs and phasing for the METRAC buildings, and present to the MoWT-UNIDO Technical Committee.



*Impressions from the training of trainers in Luwero © UNIDO*