



PROGRESS REPORT MARCH 2022

PROJECT PROGRESS SUMMARY

- Continued conducting the Labour Market Survey (LMS); reached a total of 54 companies in the mining and construction sectors in the Copperbelt province of Zambia
- Commenced the Training Needs Assessment (TNA) survey; reached a total of 45 mining and construction companies in the Copperbelt province of Zambia
- Completed the establishment of the project Monitoring and Evaluation (M&E) system
- Completed the project M&E training for 15 Kitwe Vocational Training Centre (KVTC) staff
- Forecasted to continue LMS and TNA surveys in other key provinces in Zambia with high economic activities

SUMMARY OF ACTIVITIES PER OUTPUT

OUTPUT 1:
Total Planned activities: 5
In Progress: 1
Completed: 0


Remark: Ongoing according to plan

OUTPUT 2:
Total Planned activities: 4
In Progress: 0
Completed: 0

Remark: No activity due as per plan

OUTPUT 3:
Total Planned activities: 4
In Progress: 0
Completed: 0

Remark: No activity due as per plan



HITACHI

Reliable solutions



PROGRESS REPORT 31/03/2022

PHOTO FOCUS



Surveyor conducting Labor Market Survey



Knowledge sharing session with KVTC principal
and Heavy Duty Operators College of Zambia



Monitoring and Evaluation Training for KVTC Staff

CONTACT

Nephas Moyo, UNIDO Project Office, Kitwe Vocational Training Centre, P.O Box 22397, Government Road, Chimwemwe, Kitwe.

Phone: +260977437131




<https://twitter.com/kvtrainingcentre>



<https://www.facebook.com/profile.php?id=100063565316702>



zm-kvtc@unido.org



HITACHI

Reliable solutions

