

OCTOBER 2022 PROGRESS REPORT THE PROJECT FOR PROMOTING YOUTH EMPLOYMENT THROUGH CONSTRUCTION EQUIPMENT OPERATING SKILLS TRAINING

ACTIVITY PROGRESS



COMPLETED SECOND TRAINING OF TRAINERS (TOT) FOR KITWE VOCATIONAL TRAINING CENTER (KVTC) TRAINERS AT HITACHI CONSTRUCTION MACHINERY (HCM) IN LUSAKA, ZAMBIA. FULL REPORT CAN BE ACCESSED HERE.



COMPLETED HEAVY EQUIPMENT OPERATOR (HEO) ¹ CURRICULUM VALIDATION WORKSHOP FACILITATED BY TECHNICAL EDUCATION, VOCATIONAL AND ENTREPRENEURSHIP TRAINING AUTHORITY (TEVETA) OF ZAMBIA. FULL REPORT CAN BE ACCESSED HERE.



THE RESULTS OF THE TRAINING NEEDS ANALYSIS (TNA) SURVEY ARE NOW AVAILABLE AS A FULL REPORT HERE.

PLANNED ACTIVITIES



PROCURE IT EQUIPMENT FOR KVTC MANAGEMENT AND TECHNICAL STAFF.





CONDUCT PROJECT STEERING COMMITTEE (PSC) MEETING.



CONDUCT HYDRAULIC EXCAVATOR OPERATOR TOT FOR KVTC HEO TRAINERS AT HCM JAPAN.

OUTPUT PROGRESS OUTPUT 1 mpleted 4 Stalled 0 Progress 1 Planned 5 # of Activities





*Output 3 will commence in 2023



<u>Click Here for Further Details</u>

¹As Per The TEVETA Curricula, Construction Equipment Operation (CEO) Is Termed Heavy Equipment Operation (HEO)

PHOTO FOCUS



KVTC technical team capacity building through training of trainers at HCM Zambia ©UNIDO







Participants of the HEO curriculum validation workshop ©UNIDO



UNIDO Project Office Kitwe Vocational Training Centre (KVTC) Email: <u>zm-kvtc@unido.org</u> Phone: +260977437131









