



## MONTHLY PROGRESS REPORT

# The Project for Promoting Youth Employment Through Automotive Maintenance Skills Training

### Output 1. DEVELOPING COMPETENCY-BASED AND DEMAND DRIVEN CURRICULUM



After successfully completing all the unit standards ranging from level one to level five for the Automotive Mechanic Curriculum and finalizing the content of the Entrepreneurship Curriculum, the project team is currently preparing for the consultation phase, which will begin in early 2024. During this phase, both curricula will be reviewed with institutions and industry stakeholders from all 16 provinces in Sierra Leone.

### Output 2. ESTABLISHING A CENTER OF EXCELLENCE FOR AUTOMOTIVE TECHNICIAN TRAINING



The process of reviewing and evaluating the proposals from eight construction companies for the rehabilitation of the Automotive Training Center has been completed, and the winner has been selected. The rehabilitation work will commence in January 2024.



Three Toyota training vehicles that were acquired have been delivered to Sierra Leone. Additionally, the project team has been actively working on finalizing the procurement of equipment and tools for the center from various countries. However, some of the offers from vendors were incomplete, and we project to complete this activity by early 2024.

## OUTPUT 1

Completed: 2

In Progress: 2

Planned: 1

Remark: Ongoing with delay

## OUTPUT 2

Completed: 4

In Progress: 2

Planned: 1

Remark: Ongoing with delay

## OUTPUT 3

Completed: 0

In Progress: 0

Planned: 5

Remark: No activity due as per plan

## Photo Highlights for December 2023



Training vehicles delivered to Sierra Leone

## CONTACT

**Paul Jatalian**  
UNIDO Country Office, IOM Building 18 A  
New Signal Hill Road, Freetown, Sierra  
Leone Phone: +23276823798  
Email: [sl-automotive-skills@unido.org](mailto:sl-automotive-skills@unido.org)

