



PROGRESS REPORT

February

2022

PROJECT PROGRESS SUMMARY

- Appointed the project coordinator
- Project office at KVTC identified
- Refurbishment of Project office ongoing and expected to finish in quarter two of 2022
- Hired an international expert (M&E) with over 15 years' experience for drafting the monitoring and evaluation (M&E) system
- Hired an international expert (Senior economist) for conducting labour market survey (LMS)
- Successfully Completed a study tour for KVTC staff orientating them to the following;
 - Technical Education Vocational and Entrepreneurship Training Authority (TEVETA)
 - Ministry of Technology and Science (MoTS)
 - Hitachi Construction Machinery Zambia
 - National Council for Construction (NCC)

SUMMARY OF ACTIVITIES PER OUTPUT

OUTPUT 1:
Total Planned activities: 5
In Progress: 1
Completed: 0


Remark: On Going according to plan

OUTPUT 2:
Total Planned activities: 4
In Progress: 0
Completed: 0

Remark: No activity Due as per plan

OUTPUT 3:
Total Planned activities: 4
In Progress: 0
Completed: 0

Remark: No activity Due as per plan



HITACHI

Reliable solutions



PHOTO FOCUS



Office renovation at completion stage



In photo KVTC/project staff during a tour of Hitachi



In photo KVTC/Project staff during a meeting with TEVETA



In photo KVTC/Project staff during a meeting with the PS MoTS

CONTACT

Nephas Moyo, UNIDO Project Office, Kitwe Vocational Training Centre, P.O Box 22397, Government Road, Chimwemwe, Kitwe. Phone: +260977437131




<https://twitter.com/kvtraingcentre>



<https://www.facebook.com/100063565316702>



zm-kvtc@unido.org



HITACHI

Reliable solutions

