

## Project for Development of the Construction Equipment Operator Training Centre

### ACHIEVEMENTS

- The Ministry of Works and Transport (MoWT) authorized UNIDO to commence the construction preparation works on November 9. The land was officially handed over from the vendor to MoWT on November 17, with District Local Government officials and UNIDO in attendance.
- The construction preparation phase has started. The topographic survey was launched immediately after authorization on November 11, and completed as planned on November 18. The geotechnical investigations were started on November 25, and should be completed before the end of the year.
- UNIDO shared access to the Komatsu GD663A-2 motor grader eLearning modules with the project partners for testing. Feedback provided by Komatsu and Victoria Equipment has already been incorporated in the eLearning. MoWT is currently in the testing phase.
- MoWT handed over a project office at the MoWT premises to UNIDO.
- The project partners decided on the date for the 2nd Project Steering Committee (PSC). A Save the Date for December 7 and the PSC agenda were shared with all project partners.



The land has been handed over by the vendor to MoWT on November 17 © UNIDO



The geotechnical investigations were launched on November 25 © UNIDO

### PLANNED ACTIVITIES IN DECEMBER 2020

- The 2nd PSC will take place on December 7 at the MoWT for all project partners in Kampala, and via video conference for all others.
- MoWT will sign the Terms of Use for the Komatsu WA250-5 wheel loader simulator from Komatsu/Immersive Technologies to enable the vendor to ship the item.
- MoWT will aim to finalize the testing phase for the Komatsu GD663A-2 motor grader eLearning modules and prepare for rollout in the districts.
- UNIDO and MoWT will prepare the construction phase of the training centre.



The topographic survey was launched on November 11 © UNIDO