



Project for Development of the Construction Equipment Operator Training Centre

ACHIEVEMENTS

- The second Project Steering Committee (PSC) was held at the Ministry of Works and Transport (MoWT) in Kampala on 7 December 2020, with the project's international partners attending through a videoconferencing tool. The PSC was attended by a total of 19 representatives from the MoWT, the Embassy of Japan in Kampala, Komatsu Ltd., and UNIDO. The PSC provided an update on the construction of the training centre, the training of trainers, and all other business.
- The PSC approved that MoWT will take the lead and responsibility for rolling the GD663A-2 motor grader eLearning out in all districts, and put forward a shortlist of potential names for the training centre for a decision by MoWT's political leadership.
- The meeting minutes have been distributed to the project partners and the final version was approved via email.
- The land handover ceremony from November 17 was featured in the Ugandan media (The Observer), in the Newsletter from the UNIDO Regional Office Hub Ethiopia, and on the UNIDO Learning and Knowledge Development Facility website (www.lkdfacility.org).
- The geotechnical investigations that commenced on November 25 were completed before the end of the year, as per the work plan.
- UNIDO started with the refurbishment works of the project office at MoWT.



The PSC meeting took place on December 7 at MoWT © UNIDO



Geotechnical investigations were conducted at the project site © GetLab Ltd



Geotechnical investigations were conducted at the project site © GetLab Ltd

PLANNED ACTIVITIES IN JANUARY 2020

- MoWT will aim to finalize the testing phase for the Komatsu GD663A-2 motor grader eLearning modules and prepare for rollout in the districts.
- UNIDO and MoWT will continue with the preparations for the construction phase of the training centre.

