




Project for Development of the Construction Equipment Operator Training Centre

ACHIEVEMENTS


- UNIDO received and reviewed the final geotechnical investigation report for the plot where the training centre will be built.
- UNIDO and the Ministry of Works and Transport (MoWT) are continuing the preparations for the construction phase of the training centre. UNIDO prepared the Terms of Reference (ToR) for a Technical Committee (TC) to jointly review the technical specifications for the acquisition of construction-related services, as well as contractor reports that outline / document the works completed.
- The MoWT finalized the testing phase for the Komatsu GD663A-2 motor grader eLearning modules and started preparing the rollout in the districts in February.
- UNIDO drafted the annual report for the last year, covering all activities in the period between January 2020 to December 2020. The annual report will be shared with project partners for feedback the beginning of February.
- UNIDO moved into the project office on the MoWT premises after furnishing the room.



The final geotechnical investigation report was received © UNIDO

PLANNED ACTIVITIES IN FEBRUARY 2021

- The final geotechnical investigation report will be shared with MoWT for their review in the beginning of February.
- UNIDO will share the ToR for the TC with the MoWT for review and endorsement, and the project partners will endeavor to have a first Technical Committee meeting to discuss the TC's ToR and review the geotechnical report.
- The MoWT and UNIDO will reach out to all districts to collect the contact details of all relevant MoWT and District Local Government (DLG) staff to be trained on the GD663A-2 motor grader eLearning modules.
- The 2020 annual report will be shared with project partners for feedback the beginning of February.



UNIDO moved into the project office on the MoWT premises © UNIDO



UNIDO moved into the project office on the MoWT premises © UNIDO

