



## PROGRESS REPORT APRIL 2022

### PROJECT PROGRESS SUMMARY

- Established a road map with Technical Education, Vocational and Entrepreneurship Training Authority (TEVETA) for Construction Equipment Operator (CEO) Curricula development.
- Successfully conducted Labour Market Survey (LMS) and Training Needs Assessment (TNA) surveys for the construction and mining companies in the Copperbelt and Lusaka Provinces, reached a total of 91 companies for LMS and 71 for TNA.
- Completed digitalization of the M&E manual. The digitalization of the manual will enable efficient means of data entry and analysis.
- Engaged with various construction and mining firms in Zambia and the National Association for Medium and Small Scale Contractors (NAMSSC) for synergies in the CEO curricula development

### SUMMARY OF ACTIVITIES PER OUTPUT

#### OUTPUT 1:

Total Planned activities: 5  
In Progress: 1  
Completed: 0

Remark: Ongoing according to plan

#### OUTPUT 2:

Total Planned activities: 4  
In Progress: 0  
Completed: 0

Remark: No activity due as per plan

#### OUTPUT 3:

Total Planned activities: 4  
In Progress: 0  
Completed: 0

Remark: No activity due as per plan



HITACHI

Reliable solutions



PROGRESS REPORT APRIL

PHOTO FOCUS



*During strategic meeting with TEVETA Director Development and Director Curriculum development*



*Group photo at Hanuman Earth Movers during the LMS survey deployment*



*Photo during field activity with industry experts at Titanium during TNA and LMS survey for synergies*

CONTACT

Nephas Moyo, UNIDO Project Office, Kitwe Vocational Training Centre, P.O Box 22397, Government Road, Chimwemwe, Kitwe.

Phone: +260977437131



<https://twitter.com/kvtraingcentre>



<https://www.facebook.com/profile.php?id=100063565316702>



[zm-kvvc@unido.org](mailto:zm-kvvc@unido.org)



HITACHI

Reliable solutions

