

PROGRESS REPORT MAY 2022

Project Activities

- Successfully conducted a Training Needs Analysis Workshop to analyse data from Training Needs Assessment (TNA) surveys.
- Reached 116 mining and construction firms for the ongoing Labour Market Survey (LMS).
- Completed the nomination of Kitwe Vocational Training Centre (KVTC) staff for the Training of Trainers (TOT's) programs and Management Training
- Host institution KVTC held a knowledge sharing session with a visiting Monitoring & Evaluation (M&E) expert from UNIDO Morocco.
- Host institution KVTC established a Business Development Office to support the career service and promote industry linkages.

SUMMARY OF ACTIVITIES PER OUTPUT

OUTPUT 1:

Total Planned activities: 5

In Progress: 1

Completed: 0

Remark: Ongoing according to plan

OUTPUT 2:

Total Planned activities: 4

In Progress: 0

Completed: 0

Remark: No activity due as per plan


OUTPUT 3:

Total Planned activities: 4

In Progress: 0

Completed: 0

Remark: No activity due as per plan



HITACHI

Reliable solutions



PROGRESS REPORT MAY PHOTO FOCUS



*Knowledge sharing session with an M&E Specialist from
UNIDO Morocco*




Photo during the TNA workshop



Group photo during TNA Workshop

CONTACT

Nephas Moyo, UNIDO Project Office, Kitwe Vocational Training Centre, P.O Box 22397, Government Road, Chimwemwe, Kitwe. Phone: +260977437131



HITACHI

Reliable solutions

