




2024 QUARTER 4 PROGRESS UPDATE

THE PROJECT FOR PROMOTING YOUTH EMPLOYMENT THROUGH CONSTRUCTION EQUIPMENT OPERATING SKILLS TRAINING

Milestones in Quarter 4 of 2024

- Output 2: Establishment of a Centre of Excellence -

On November 12, 2024, Kitwe Vocational Training Centre (KVTC) hosted a groundbreaking ceremony to commence the construction of a new Heavy Equipment Operation (HEO) workshop. The event also included the official handover of Cut Sections donated by Hitachi Construction Machinery (HCM) to enhance practical training for HEO students. Attended by project partners, the ceremony marked a significant milestone in advancing KVTC's skills development initiatives.






Conducted two in-house Training of Trainers (TOT) programs focused on dump truck operations and combined wheel loader and excavator training. These sessions marked the successful completion of all 10 planned TOT programs for the project. Future training sessions will be organized based on identified needs to further enhance the capacity of HEO trainers and align with industry needs.

- Output 3: Operator Training and Career Services -

Successfully conducted three awareness campaigns to promote KVTC and its new Heavy Equipment Operation (HEO) training courses, attracting 485 applications for the 2025 academic year. This accomplishment completes 75% of the planned campaigns, significantly boosting interest and enrolment in HEO training among Zambian youth.



KVTC received TEVETA accreditation for front-end loader and dump truck operations' certified training, in addition to the existing accreditation for excavator operator training, further enhancing the institution's ability to deliver certified programs.

On November 13, KVTC hosted a delegation of stakeholders from the 2024 Learning and Knowledge Development Facility (LKDF) Forum. The visit showcased the HEO training facilities, highlighting KVTC's contributions to skills development and promoting the development of similar partnership models among stakeholders, in Zambia and other countries.

Upcoming Activities for 2025

- Commence training of beneficiaries for front-end loader and dump truck operator training.
- Follow up on students' enrolment and post-training opportunities.
- Finalize the construction of the new Heavy Equipment Operation (HEO) workshop.

Publications

For publications released in quarter 4 on local media stations, please click <u>here</u> for the article feature.

Project Outputs

Output 1: Curriculum Development


Output 2: Establishment of a Centre of Excellence


Output 3: Operator Training and Career Services




ettek <u>itere</u> for farther betalts

Progress Based on No. of Planned Activities

















PROGRESS ON INDICATORS

Number of students enrolled into the training course



59 Students were enrolled into CEO training course at KVTC in 2024. Training sessions halted during rainy season.


32% of enrolled students were female at CEO training course in 2024

Percentage of students satisfied with the training course



91% of students were satisfied with CEO training course

Number of private companies established partnership with KVTC



5 Firms visited KVTC HEO facilities for expression of interest

PHOTO FOCUS



Cut Sections handover by HCM ©UNIDO



In-House TOT at KVTC ©UNIDO




Scania Production Centre in Johannesburg, South Africa©UNIDO











CONTACT



Nephas Moyo National Project Coordinator Email: <u>Zm-kvtc@unido.org</u>

Phone: +260977437131

PROJECT WEBSITE



